PRE-CONSTRUCTION MEETING

March 14, 2012 — 11:00 AM
Rural Hall Ash Landfill, Permit #34-05-INDUS

Introductions

OWNER — R. J. Reynolds Tobacco Co.

e DESIGN ENGINEER — ERM NC, Inc.
e CERTIFYING ENGINEER OF RECORD — ERM NC, Inc.
e REGULATORY AUTHORITY — NCDENR — Division of Waste Management
e CONTRACTOR — Earrnhardt Grading, Inc.
Background

e  The former Edwards Road Landfill (Permit # 34-05) was operated by RJ
Reynolds Tobacco Co. (RJR) from the mid-1980’s throuigh initial closure in 2003
as a permitted Industrial Landfill.

v landfill received primarily ash residuals from RJR operating facilities with a
small amount of C&D waste generated at RIR facilities.

e The disposal limits encompass approximately 17-acres as determined by.60 test
pits and physical identification of ash limits. -

e The landfill is currently in assessment for potential groundwater and srrface water
contamination primarily focused towards sulfates, manganese and iron.

e Assessment activities are on-going.

e Ground water monitoring wells surround the landfill limits and must be protected
during construction.

e RJR has made the decision to incorporate a modified landfill cap at this facility
and to contract ERM to manage the project.

e The landfill and surrounding property is owned by RJR.

Health & Safety Plan

e Contractor will develop a site & project specific health and safety plan that must
be adhered to for the duration of the contract, ERM to review and approve.

e The plan will include identifiable project safety concerns and hazards, forms for
daily beginning of work safety meetings and identifying contractor’s field safety
officer.

e The Contractor must provide an individual who will be on-site full-time that will
be responsible to meet the requirements of field safety officer in accordance with
the plan.

e Every employee of the Contractor including subcontractors and ERM personnel
must sign-in daily.
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Project Overview

Pre-Construction meeting with NCDENR Land Quality and Division of Waste
Management must occur prior to any construction activity.

Erosion & Sedimentation Control measures include improvements to two existing
sediment traps/basins and installation of one new sediment trap, installation of silt
fence with rip rap outlets and rip rap lined ditches.

Contractor is responsible for erosion & sedimentation control and NPDES
monitoring/reporting requirements while on-site. Related documents will be
submitted to ERM.

Areas have been designated on the plans that appear best suited for staging of
materials, equipment and parking.

If Contractor is going to store more than 1,320 gallons of petroleum products on-
site, Contractor must provide a Spill Prevention Control & Countermeasure plan
sealed by an Engineer registered in the State of North Caroline to ERM.

Any excess soil (non-select) will remain on site and used as final cover.
Stripping of topsoil and stockpiling for future placement

Stripping of cover soil and stockpiling for future placement

Re-grading of disposed ash to lines and grades shown on bid plans including
horizontal benches.

Installation of 40-mil LLDPE liner

Installation of geocomposite; double sided 6-ounce.

Place previously stockpiled soil cover

Place previously stockpiled topsoil

Install erosion matting on horizontal benches

Permanent Seeding

Based on Contractor’s proposed schedule; please include re-seeding of landfill
footprint in early spring if deemed necessary.

Project Specifics

Working Hours — 7:00 AM — 7:00 PM for operating equipment with diesel
engines and/or back-up alarms. This project prefers that no activities occur on-
site Sundays based on proximity to residential areas. This may be waived by
ERM and RIJR in the event of impending weather or previous weather delays to
protect work and schedule.

40-mil LLDPE Liner — Based on the slope lengths and underlying ash interface
with the liner, ERM has selected the Agru America Microspike 40-mil linear low
density polyethylene liner be used for this project. Design and permitting
approvals have been based on the properties and shear interface values that are
intrinsic to using this product.

Contractor’s Liner Installer — Liner installer must be approved by ERM based
on experience and similar completed projects. Submit proposed liner installer to
ERM as early as possible during the bidding process with statement of
qualifications.
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